

Deputy First Minister and Cabinet Secretary for
Economy and Gaelic
Leas Phrìomh Mhinistear agus Rùnaire a' Chaibineit
airson Eaconamaidh agus Gàidhlig
Kate Forbes MSP
Ceit Fhoirbheis BPA
T: 0300 244 4000
E: scottish.ministers@gov.scot



Scottish Government
Riaghaltas na h-Alba
gov.scot

Edward Mountain MSP
Convenor
Net Zero, Energy and Transport Committee
netzero.committee@parliament.scot

Richard Leonard MSP
Convenor
Public Audit Committee
Publicaudit.committee@parliament.scot

13 September 2024

Dear Richard and Edward,

The interim Chief Executive Officer (CEO) of Ferguson Marine Port Glasgow (FMPG), John Petticrew, has provided the NZET Committee with a progress update on the delivery of MV Glen Sannox.

It is with deep disappointment that I note Mr Petticrew has advised of a further two week delay due to technical challenges identified during a trial, resulting in a projected handover date of mid-October 2024.

While I understand the significant complexity involved in the final stages of this vessel's construction and recognise the collaborative efforts of all partners to expedite the process, I have spoken the Chair of the Ferguson Marine Board to emphasise the critical importance of bringing the MV Glen Sannox into service as soon as possible so it can deliver a high quality service to our island communities.

KATE FORBES

Scottish Ministers, special advisers and the Permanent Secretary are covered by the terms of the Lobbying (Scotland) Act 2016. See www.lobbying.scot

St Andrew's House, Regent Road, Edinburgh EH1 3DG
www.gov.scot

INVESTORS IN PEOPLE[™]
We invest in people Silver

