

Deputy First Minister and Cabinet Secretary for
Economy and Gaelic
Leas Phrìomh Mhinistear agus Rùnaire a' Chaibineit
airson Eaconamaidh agus Gàidhlig
Kate Forbes MSP
Ceit Fhoirbheis BPA



Scottish Government
Riaghaltas na h-Alba
gov.scot

Edward Mountain MSP
Convener
Net Zero, Energy and Transport Committee
netzero.committee@parliament.scot

Richard Leonard MSP
Convener
Public Audit Committee
Publicaudit.committee@parliament.scot

2 August 2024

Dear Edward and Richard,

The interim Chief Executive Officer (CEO) of Ferguson Marine Port Glasgow (FMPG), John Petticrew, has provided the NZET Committee with a progress update on the delivery of Glen Sannox.

In his update, Mr. Petticrew announced a further delay in the handover of MV Glen Sannox until 30 September 2024. This is again, deeply concerning. During my recent visit to the yard, I was clear that any further delay would have a significant impact on our island communities and I am extremely frustrated and disappointed at this turn of events.

I do, of course, agree that Health and safety is a priority and take comfort in the assurances I have received that all necessary steps are being taken to protect the workforce.

The Interim CEO also states that this further delay may have an impact on costs and confirms that Parliament will be updated as soon as this position is clear. I will, of course, remind him once again of the importance of keeping costs under control.

I know that you share both my frustration at the delay and my determination to ensure that FMPG completes the handover as quickly as possible; and hopefully sooner than 30 September.

Yours sincerely,

KATE FORBES

Scottish Ministers, special advisers and the Permanent Secretary are covered by the terms of the Lobbying (Scotland) Act 2016. See www.lobbying.scot

St Andrew's House, Regent Road, Edinburgh EH1 3DG
www.gov.scot

INVESTORS IN PEOPLE
We invest in people Silver

